



www.diablofiresafe.org

Contra Costa County Community Wildfire Protection Plan Update Overview

<i>Tasks</i>	<i>Timeframe</i>	<i>Outcome/ Results/ Deliverables</i>
<p>Update Kickoff (Steps #1-3) Convene decision-makers (minimum = local government, fire agencies and Cal Fire). Involve Federal Agencies (USFS, BLM, USFWS, NPS) to share perspectives, priorities and other information. Engage interested parties. Develop informational materials regarding process and stakeholder involvement. Post on web/ blog. Provide links to partners.</p>	<p><i>Thursday April 18, 2019 (DFSC Board Meeting)</i></p>	<p><i>Project Kick Off - scope, schedule, potential stakeholders; perspectives; communication methods; outreach plan</i></p>
<p>Review Existing CWPP and Update Projects & Priorities (Steps #4-6) Review existing Community Base Map based on existing state and local assessments. Review existing risk assessments that identify:</p> <ul style="list-style-type: none"> • Fuel hazards • Risk of wildfire occurrence • Homes, business & critical infrastructure at risk • Other community values at risk • Local preparedness & fire fighting capabilities. <p>Update “Current Priority Fuels Reductions Projects and Prevention Strategies” and “Recommendations to Reduce Structure Ignitability.”</p>	<p><i>Tuesday May 21, 2019</i></p> <p><i>Contra Costa County Fire Protection District Training Facility 4005 Port Chicago Highway Suite 250 Concord</i></p>	<p><i>Project Working Session #1 - Refinements to existing CWPP and community risk assessment map. Project and prevention strategies and recommendations.</i></p>
<p>Action Plan Update and Assessment Strategy (Step #7) Develop “Action Plan” and “Assessment Strategy.” Identify recommendations and priorities, roles, responsibilities, funding needs & timetables for highest priority projects. New Project Components. Select 2 new neighborhoods for FIREWISE Community Assessments.</p>	<p><i>Tuesday July 16, 2019</i></p> <p><i>Contra Costa County Fire Protection District Training Facility 4005 Port Chicago Highway Suite 250 Concord</i></p>	<p><i>Project Working Sessions #2 Draft Action Plan and Assessment Strategy</i></p> <p><i>Firewise Community Assessments and Community Planning (2) Aug 1 – Sept 15, 2019</i></p> <p><i>On-line Survey (Aug 1 – Nov 1, 2019)</i></p>
<p>Plan Update (Step #8) Admin Draft Plan Update. Circulate Draft Plan for Public Review and Comment. Finalize the “Community Wildfire Protection Plan” and present for approvals.</p>	<p><i>Tuesday Sep 17, 2019 Location to be determined</i></p> <p><i>Monday October 14 - Friday November 15, 2019</i></p> <p><i>Final Plan for Approvals December 2019</i></p>	<p><i>Project Working Session #3 Admin Draft Plan Update</i></p> <p><i>Public Comment on Draft Plan. On-line survey and written comments</i></p> <p><i>Presentations to adopting bodies.</i></p>