



www.diablofiresafe.org

Alameda County

Community Wildfire Protection Plan Appendices

Sunol CWPP Action Plan - Overview

Tasks	Timeframe	Outcome/ Results/ Deliverables
<p>Planning Preparation Identify decision-makers (minimum = local government, fire agency and Cal Fire). Identify and engage interested parties. Develop informational materials regarding process and stakeholder involvement.</p>	<p><i>April 20, 2017</i> <i>(DFSC Board Meeting)</i></p> <p>Thursday June 29 (10-12)</p>	<p><i>Project Scoping: schedule, potential stakeholders; perspectives; communication methods; outreach plan.</i></p> <p><i>Project Working Session #1 – Overview, existing Alameda County-wide CWPP and community risk assessment map.</i></p>
<p>Review Existing CWPP and Brainstorm Projects & Priorities Review existing Community Base Map based on existing local assessments Review existing risk assessments that identify: <ul style="list-style-type: none"> • Fuel hazards • Risk of wildfire occurrence • Homes, business & critical infrastructure at risk • Other community values at risk • Local preparedness & fire fighting capabilities Refine “Current Priority Fuels Reductions Projects and Prevention Strategies” and “Recommendations to Reduce Structure Ignitability.”</p>	<p><i>Wednesday July 19,</i> <i>(10-12)</i></p>	<p><i>Project Working Session #2 – Refinements to existing CWPP and community risk assessment map. Identify projects and select prevention strategies.</i></p> <p><i>Community Events/ outreach:</i></p> <ul style="list-style-type: none"> • <i>Sunol Advisory Council</i> • <i>Kilkare Woods Association</i> • <i>Other community events? CERT?</i> • <i>Public Protection Committee/ BOS info meeting?</i> <p><i>Community on-line survey</i></p>
<p>Action Plan and Assessment Strategy Develop “Action Plan” and “Assessment Strategy.” Refine recommendations and select priorities, roles, responsibilities, funding needs & timetables for highest priority projects. Establish assessment strategy for relevance and effectiveness over long term.</p>	<p><i>Thursday Aug 24</i> <i>(10-12)</i></p>	<p><i>Project Working #3</i> <i>Draft Action Plan</i></p>
<p>Action Plan Adoption Admin Draft Plan Update</p> <p>Circulate Draft Plan for Public Review and Comment.</p> <p>Finalize the “Community Wildfire Protection Action Plan” and present for approvals.</p>	<p><i>Thurs Sept 14,</i> <i>(10-12)</i></p> <p><i>Sept –</i> <i>Oct 2017</i></p> <p><i>Final Action Plan for</i> <i>Approvals</i> <i>Oct-Nov 2017</i></p>	<p><i>Project Working Session #4 Admin</i> <i>Draft Action Plan</i></p> <p><i>Public Comment on Draft Plan.</i> <i>Written comments,</i></p> <p><i>Presentations to adopting bodies.</i></p> <ul style="list-style-type: none"> • <i>Sunol Advisory Council</i> • <i>Public Protection Committee</i> • <i>Board of Supervisors</i>